
February 2007
Site Preparation

April 2007
Approval of the certificate
of need (CON)

October 2007
Pre-construction begins
(bidding, scheduling,
exploratory work)

February 2008
Construction begins

April 14, 2008
Groundbreaking
ceremony

June 2008
Steel topping off

September 2008
Completion of roofing

October 2008
Completion of exterior
brickwork

January 2009
Fire protection system separa-
tion from domestic system
and generator load test

March 2009
Commissioning of
HVAC equipment

April 2009
New building opens
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